

Kirkon remontin tilanne

Rakkaat seurakuntalaiset!

Nyt kirkon remontti, käyttövesijohtojen uusiminen, käynnistyy toden teolla. Kuten aiemmin on tiedotettu, uudet komposiittiputket asennetaan pintavetoina, mikä pienentää kustannuksia ja remontista aiheutuvaa haittaa sekä helpottaa jatkossa putkiverkoston ylläpitoa.

Hanketyöryhmässä on talousneuvoston jäsenet, muita seurakunnan edustajia sekä asiantuntijajäseniä. Arvio kustannuksista on 150–200.000 €, mutta Bonifatiuswerk on myöntänyt hankkeelle merkittävän tuen, joten kustannukset laskevat 70 %, pappilan osalta 80 %.

Seuraavassa on työryhmän arvioima urakan aikataulu:

2.5.2023–8.5.2023	asbestipurku
2.5.–8.5.2023	poraukset lämmönjakohuoneessa
9.5.–31.5.2023	putkiasennuksia autotallissa
5.6.–25.6.2023	päiväkoti
1.7.–15.12.2023	toinen kerros
15.1.2024–31.3.2024	toinen kerros
1.4.2024–12.4.2024	viimeistelyt

Seurakunnan omavastuun keräämiseksi on remonttia varten perustettu oma tili, jolla on asianmukainen rahankeräyslupa.

RAHANKERÄYS Pyhän Ristin seurakunnan remonttiin

Kohde: KÄYTTÖVESIJOHTOJEN UUSIMINEN KIRKKORAKENNUKSESSA

Rahankeräyslupan numero: RA/2021/706

Rahakeräyksen järjestäjä: Katolinen kirkko Suomessa/Helsingin hiippakunta, os. Rehbinderintie 21, 00150 Helsinki

Rahankeräystili: IBAN: **FI31 1555 3000 1273 41**


BIC: NDEAFIHH

VIITENUMERO: **30 300**

Olemme kiitollisia Bonifatiuswerkille suuresta tuesta tähän urakkaan, joka on seurakuntamme suurimpia kautta aikojen!

Tarvitsemme kuitenkin myös Sinun tukeasi, rukouksia ja taloudellista tukea!

Taulukossa näkyy remonttitilin saldon kehitys.



Tampereella 18.5.2023

Khra Nguyen Toan Tri, +358 50 361 7942, tri.nguyen@katolinen.fi

The Situation of the Church Renovation

Dear parishioners,

now the renovation of the church is really starting. As previously announced, new composite pipes will be installed without removing the old pipes. This will reduce the costs and the inconvenience caused by the renovation and it will also be easier to maintain the system in the future.

The working committee consists of Finance Council members, other parishioners, and some experts. The costs are estimated to be between 150 000 euros and 200 000 euros, but Bonifatiuswerk has granted significant financial assistance to our parish, so the renovation of the rectory will be subsidized by 80 % and of the other parts by 70 %.

The following is the schedule estimated by the working committee:

2.5.2023–8.5.2023	asbestos demolition
2.5.–8.5.2023	drillings in the heat distribution room
9.5.–31.5.2023	pipe installations in the garage
5.6.–25.6.2023	nursery
1.7.–15.12.2023	second floor
15.1.2024–31.3.2024	second floor
1.4.2024–12.4.2024	finishes


Our parish will, however, have to partly finance the project by our own means. We have opened a separate bank account with fundraising license for the renovation project of the church.

FUNDRAISING FOR THE RENOVATION AT THE HOLY CROSS PARISH. Object: RENOVATION OF WATER PIPES IN THE CHURCH BUILDING. Number of fundraising license: RA/2021/706 Organizer: Catholic Church in Finland/Diocese of Helsinki, address Rehbinderintie 21, 00150 Helsinki. Fundraising bank account: IBAN: **FI31 1555 3000 1273 41**. BIC: NDEAFIHH. REFERENCE NUMBER: **30 300**

We are very grateful to Bonifatiuswerk for the great support given to us for this project which is among the largest in the history of our parish.

However, your Church needs also your help, your prayers and your financial support.

The table shows the balance of the renovation account. The red line shows the target.



Tampere, May 18, 2023

Parish priest, Fr. Nguyen Toan Tri, +358 50 361 7942, tri.nguyen@katolinen.fi

Kuvat kirkkoremontista:



Valvontamuistio

Roomalaiskatolisen kirkon Tampereen Seurakunta

Amurinkuja 21

33230 Tampere


Valvoja: Aatu Holmström

11.5.2023

Vesijohtojen asbestia sisältävät putkieristeet on purettu ja tila siivottu.

Putkiurakkaa autohallissa on aloitettu.

Ensimmäinen työmaakokous pidettiin 11.5.2023.





Lämmönjakohuoneen runkoputket



Lämmönjakohuoneen runkoputket



Autohallin väliaikaisia muoviputkia



Autohallin väliaikaisia muoviputkia